
 

 

 TECHNICAL STATUS REPORT 

Work Assignment Number:  SA Date: March 20, 2012 

TDD No.:  TO-01-11-08-0018 Reporting Period: February 1 through 29, 2012 

TDD Name:  Kokomo Dump Site - SA TDD Completion Date:  September 30, 2012 

EPA TDD/Task Manager: Shelly Lam Percent Work Completed (Hours): 77.3% 

TDD Manager:  TDD Type: CERCLA Fund Lead 

 
Distribution: Sam Chummar, US EPA START Project Officer 

Darlene McGary, US EPA START Contracting Officer  
  Raghu Nagam, START Program Manager 
 
 1. Progress Made This Reporting Period 
  

During this reporting period, START finalized the site assessment report and performed project close-
out activities.  
 
2. Problems Encountered and Resolved 
    
None. 
 
3. Deliverables Submitted 
 

 Deliverable Date Submitted 

Final Site Assessment Report February 17, 2012 

January 2012 Monthly report February 20, 2012 
     
4. Activities Planned Next Reporting Period 
 
None. 
  
5. Costs Incurred But Not Invoiced 
 
None 
 
6. Monthly Charges and Budget 
 
START has expended  LOE hours and  during the reporting period.  The cumulative 
expenditure through the reporting period invoiced is LOE hours and $19,125.89.  The approved 
expenditure limit for the work assignment is 200 LOE hours and $20,000. 

 
 
 
 
 
 
 
 
 
 
  




